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I. OBJECTIVE 
 

The objective of this project is to demolish the vacant buildings, structures, roadways and paved areas 

on the grounds of Greystone Park Psychiatric Hospital and restore the site to open space.  The site 

shall be restored as open space for passive recreation use. 

 

To the maximum extent feasible, existing building and pavement materials shall be recycled and/or 

reused as fill material for the demolished buildings and structures. 

 

Note that concurrent with this project, the State will independently engage a Historic Redevelopment 

Consultant to perform a Historic Redevelopment Feasibility Analysis.  The focus of that analysis will 

be to assess all conditions that impact redevelopment and advise whether there are options to 

redevelop the Main Building in an economically self-sustaining manner.  Reports completed during 

the Advisability/Study Phase will be provided to the Historic Redevelopment Consultant for their use. 

II. CONSULTANT QUALIFICATIONS 
 

A. CONSULTANT & SUB-CONSULTANT PRE-QUALIFICATIONS 
 

The Consultant shall be a firm pre-qualified with the Division of Property Management & 

Construction (DPMC) in the P005 Civil Engineering Professional Discipline and have in-house 

capabilities or Sub-Consultants pre-qualified with DPMC in the following professional disciplines: 

 

 P011 Environmental Engineering that also has a Department of Environmental Protection 

(DEP) Licensed Site Remediation Professional (LSRP) on staff 

 P025 Estimating/Cost Analysis 

 P037 Asbestos Design 

 P065 Lead Paint Evaluation 

 

Consultant shall also have in-house capabilities or Sub-Consultants pre-qualified with DPMC in all 

other Architectural, Engineering and Specialty Disciplines necessary to complete the project as 

described in this Scope of Work (SOW). 

III. PROJECT BUDGET 
 

A. CONSTRUCTION COST ESTIMATE (CCE) 
 

The initial Construction Cost Estimate (CCE) for this project is $21,500,000 
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The Consultant shall review this Scope of Work and provide a narrative evaluation and analysis of the 

accuracy of the proposed project CCE in their technical proposal based on their professional 

experience and opinion 

 

B. CURRENT WORKING ESTIMATE (CWE) 
 

The Current Working Estimate (CWE) for this project is $25,200,000. 

 

The CWE includes the construction cost estimate and all consulting, permitting and administrative 

fees. 

 

The CWE is the Client Agency’s financial budget based on this project Scope of Work and shall not 

be exceeded during the design and construction phases of the project unless DPMC approves the 

change in Scope of Work through a Contract amendment. 

 

C. COST ESTIMATING 
 

On projects with a CCE under $750,000, the estimate may be prepared by the Consultant’s in-house 

staff or their Sub-Consultant’s staff during each design phase of the project.  However, if the CCE is 

$750,000 or larger, the Consultant or Sub-Consultant providing the estimate must be pre-qualified 

with DPMC in the P025 Estimating/Cost Analysis Specialty Discipline. 

 

All cost estimates shall be adjusted for regional location, site factors, construction phasing, premium 

time, building use group, location of work within the building, temporary swing space, security issues, 

and inflation factors based on the year in which the work is to be performed. 

 

All cost estimates must be submitted on a DPMC-38 Project Cost Analysis form at each design phase 

of the project with a detailed construction cost analysis in CSI format (2004 Edition) for all 

appropriate divisions and sub-divisions. The Project Manager will provide cost figures for those items 

which may be in addition to the CCE such as art inclusion, CM services, etc. and must be included as 

part of the CWE. This cost analysis must be submitted for all projects regardless of the Construction 

Cost Estimate amount. 

 

D. CONSULTANT’S FEES 
 

The construction cost estimate for this project shall not be used as a basis for the Consultant’s design 

and construction administration fees.  The Consultant’s fees shall be based on the information 

contained in this Scope of Work document and the observations made and/or the additional 

information received during the pre-proposal meeting. 
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IV. PROJECT SCHEDULE 
 

A. SCOPE OF WORK DESIGN & CONSTRUCTION SCHEDULE 
 

The following schedule identifies the estimated design and construction phases for this project and the 

estimated durations. 

 

 

PROJECT PHASE  ESTIMATED DURATION (Calendar Days) 

 

1. Advisability Study and Preliminary Investigation (PI) Phase 84 

 Project Team & DPMC Plan/Code Unit Review & Comment 14 

 

2. Main Building Evaluation Phase  90 

 Refer to paragraph VII.B. 
 

3. Design Development Phase  84 

 Project Team & DPMC Plan/Code Unit Review & Comment 14 

 

4. Final Design Phase   56 

 Project Team & DPMC Plan/Code Unit Review & Approval 14 

 

5. Permit Application Phase   14 

 Issue Permit 
 

6. Bid Phase     42 

 

7. Award Phase    28 

 

8. Construction Phase    420 

 

Note that the schedule for demolition is predicated on the completion of a Preliminary Investigation 

(PI) in accordance with N.J.A.C. 7.26E “Technical Requirements for Site Remediation”, (refer to 

paragraph VII.A.4.).  The schedule is based on the assumption that the “Preliminary Investigation” 

will result in no contamination being identified that requires remediation.  Should the Preliminary 

Investigation result in the identification of contamination requiring remediation the schedule shall be 

negotiated with the selected consulting firm 

 

B. CONSULTANT’S PROPOSED DESIGN & CONSTRUCTION SCHEDULE 
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The Consultant shall submit a project design and construction schedule with their technical proposal 

that is similar in format and detail to the schedule depicted in Exhibit ‘A’. The schedule developed by 

the Consultant shall reflect their recommended project phases, phase activities and activity durations. 

 

The Consultant shall estimate the duration of the project Close-Out Phase based on the anticipated 

time required to complete each deliverable identified in Section XIV of this document entitled 

“Contract Deliverables - Project Close-Out Phase” and include this information in the schedule 

submitted. 

 

A written narrative shall also be included with the technical proposal explaining the schedule 

submitted and the reasons why and how it can be completed in the time frame proposed by the 

Consultant. 

 

This schedule and narrative will be reviewed by the Consultant Selection Committee as part of the 

evaluation process and will be assigned a score commensurate with clarity and comprehensiveness of 

the submission. 

 

C. CONSULTANT DESIGN SCHEDULE 
 

The Project Manager will issue the Consultant’s approved project schedule at the first design kickoff 

meeting.  This schedule will be binding for the Consultant’s activities and will include the start and 

completion dates for each design activity.  The Consultant and Project Team members shall use this 

schedule to ensure that all design milestone dates are being met for the project.  The Consultant shall 

update the schedule to reflect performance periodically (minimally at each design phase) for the 

Project Team review and approval. Any recommendations for deviations from the approved design 

schedule must be explained in detail as to the causes for the deviation(s) and impact to the schedule. 

 

D. BID DOCUMENT CONSTRUCTION SCHEDULE 
 

The Consultant shall include a construction schedule in Division 1 of the specification bid document. 

This schedule shall contain, at minimum, the major activities and their durations for each trade 

specified for the project.  This schedule shall be used by the Contractors as an aid in determining their 

bid price.  It shall reflect special sequencing or phased construction requirements including, but not 

limited to: special hours for building access, weather restrictions, imposed constraints caused by Client 

Agency program schedules, security needs, lead times for materials and equipment, anticipated 

delivery dates for critical items, utility interruption and shut-down constraints, and concurrent 

construction activities of other projects at the site and any other item identified by the Consultant 

during the design phases of the project. 

 

E. CONTRACTOR CONSTRUCTION PROGRESS SCHEDULE 
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The Contractor shall be responsible for preparing a coordinated combined progress schedule with the 

Sub-Contractors after the award of the contract.  This schedule shall meet all of the requirements 

identified in the Consultant’s construction schedule.  The construction schedule shall be completed in 

accordance with the latest edition of the Instructions to Bidders and General Conditions entitled, 

“Article 9, Construction Progress Schedule” (No CPM). 

 

The Consultant must review and analyze this progress schedule and recommend approval/disapproval 

to the Project Team until a satisfactory version is approved by the Project Team. The Project Team 

must approve the baseline schedule prior to the start of construction and prior to the Contractor 

submitting invoices for payment. 

 

The Consultant shall note in Division 1 of the specification that the State will not accept the progress 

schedule until it meets the project contract requirements and any delays to the start of the construction 

work will be against the Contractor until the date of acceptance by the State. 

 

The construction progress schedule shall be reviewed, approved, and updated by the Contractor, 

Consultant and Project Team members at each regularly scheduled construction job meeting and the 

Consultant shall note the date and trade(s) responsible for project delays (as applicable) in the meeting 

minutes. 

 

V. PROJECT SITE LOCATION & TEAM MEMBERS 
 

A. PROJECT SITE ADDRESS 
 

The location of the project site is: 

 

 Greystone Park Psychiatric Hospital 

 Lathrop Lane & Central Avenue 

 Morris Plains, Morris County, NJ 07960 

 

See Exhibit ‘B’ for the project site plan. 

 

B. PROJECT TEAM MEMBER DIRECTORY 
 

The following are the names, addresses, and phone numbers of the Project Team members. 

 

1. DPMC Representative: 
 

Name: Richard Herrero, Project Manager  

Address: Division Property Management & Construction  



PROJECT NAME: Demolition and Site Restoration 

PROJECT LOCATION: Greystone Park Psychiatric Hospital 

PROJECT NO: A1132-00 

DATE: 12-21-11  

 

 

 

 

PAGE 11 

 

 20 West State Street, 3
rd

 Floor  

  Trenton, NJ 08608   

Phone No: (609) 292-6558  

E-Mail No: richard.herrero@treas.state.nj.us  

 

2. Client Agency Representative: 

 

Name: Robert J Shaughnessy, Assist Deputy Director  

Address: Division Property Management & Construction, Office of Real Property 

 33 West State Street, 9
th

 Floor  

 Trenton, NJ 08608  

Phone No: 609-292-9694  

E-Mail No: robert.shaughnessy@treas.state.nj.us 

 

VI. PROJECT DEFINITION 
 

A. BACKGROUND 
 

In July 2008, patients and staff moved into the new Greystone Park Psychiatric Hospital facility, a 

450-bed facility in a single self-contained building on the property. 

 

In moving to the new facility 20 buildings totaling 747,000 gross square feet were vacated.  These 

buildings previously housed patients, medical staff, administration staff, maintenance staff, equipment, 

supplies and various support functions.  Additionally, miscellaneous structures exist throughout the 

90.4 acre site that are to be removed. 

 

The largest building, Main Building, with a foot print of approximately 157,000 SF, was opened in 

1876.  The building is constructed primarily of gneiss rock.  The basement of the building extends 

throughout the footprint of the building.  Tunnels that served to distribute utilities, materials and 

supplies exist under the Main Building and extend out to other buildings  Additionally there are “sub-

ducts” below the basement level that at one time served to distribute air throughout the building. 

 

The Department of Community Affairs (DCA) has issued a “Notice of Unsafe Structure” in 

accordance with New Jersey Administrative Code (NJAC) 5:23-2.32 and a “Notice of Imminent 

Hazard” in accordance with NJAC 5:70-2.16 for the Main Building.  These notices were issued due to 

a collapsing roof structure, asbestos, lead paint and mold growth throughout the structure.   

 

Buildings have been vacant since August 2008. 

 

mailto:richard.herrero@treas.state.nj.us
mailto:robert.shaughnessy@treas.state.nj.us
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B. FUNCTIONAL DESCRIPTION OF THE BUILDING 
 

1. Building Description: 

 

Refer to EXHIBIT ‘C’ for a preliminary list of the buildings to be demolished. 

 

VII. CONSULTANT DESIGN RESPONSIBILITIES 
 

A. ADVISABILITY/STUDY PHASE REQUIREMENTS 
 

1. Structural Condition Analysis – Main Building 

 

Consultant shall perform a structural analysis of the Main Building, detail the construction 

methodology and identify the buildings structural load-bearing components.  Perform a general 

assessment of the condition of the structural components on a wing by wing basis to determine the 

structural integrity of the building.  The goal of this assessment is to aid the Historic 

Redevelopment Consultant in evaluating potential reuse or redevelopment of the Main Building.  

Analysis and findings shall be presented in a report supplemented with floor plans of the building. 

 

2. Building, Tunnel, Structures and Paved Areas Survey, Estimate and Report 

 

Consultant shall survey the property to identify and quantify all buildings, tunnels, structures, 

roads and paved areas to be demolished and areas of the site to be restored. 

 

Based on the survey, the Hazardous Buildings Materials Survey, Recyclable Materials Survey and 

the Site Remediation “Preliminary Investigation”, Consultant shall prepare a cost estimate for 

demolition and site restoration.  Estimate shall be presented in a report, by building, structure and 

site element, including commentary explaining any estimate qualifications.  Estimate is to be 

utilized for budgeting purposes. 

 

3. Hazardous Building Materials (HBM) Surveys and Reports 

 

 a. Asbestos Containing Materials (ACM)  
 

Consultant shall conduct an asbestos hazard survey of all buildings, tunnels, structures and 

equipment to identify and categorize building components and systems with ACM.  Tests shall be 

performed to determine and verify the presence of asbestos. 

 

Based upon the quantity of ACM identified, the consultant shall determine the most cost effective 

methods of removal and disposal in accordance with all State and Federal regulations. 
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Consultant shall prepare and submit a report of his findings, options considered, estimated cost per 

option and recommendations for removal and disposal of all building components, equipment and 

systems with ACM.  Estimate shall be presented by building, structure and site element, including 

commentary explaining any estimate qualifications.   

 

b. Lead Based Paint and Lead Containing Paint (LBP & LCP) 

 

Consultant shall conduct an LBP & LCP hazard survey of all buildings, tunnels, structures and 

equipment to identify and categorize building components, equipment and systems containing lead 

hazards.  Tests shall be performed to determine and verify the presence of lead. 

 

Based upon the quantity of lead identified, the consultant shall determine the most cost effective 

methods of removal and disposal in accordance with all State and Federal regulations. 

 

Consultant shall prepare and submit a report of his findings, options considered, estimated cost per 

option and recommendations for removal and disposal of all building components and systems 

containing lead.  Estimate shall be presented by building, structure and site element, including 

commentary explaining any estimate qualifications. 

 

c. Universal Waste 

 

“Universal Waste” is defined by the NJ Department of Environmental Protection (NJDEP) in 

N.J.A.C. 7:26A-1.3. 

 

Consultant shall conduct a universal waste survey of all buildings, tunnels, structures and 

equipment to identify and categorize universal waste. 

 

Based upon the quantity of universal waste identified, the consultant shall determine the most cost 

effective methods of removal and disposal in accordance with all State and Federal regulations. 

 

Consultant shall prepare and submit a report of his findings, options considered, estimated cost per 

option and recommendations for removal and disposal of all universal waste.  Estimate shall be 

presented by building, structure and site element, including commentary explaining any estimate 

qualifications. 

 

d. Main Building Hazardous Building Materials (HBM) 

 

Based on the ACM, LBP & LCP and Universal Waste surveys, the consultant shall prepare and 

submit a report, estimated cost and recommendations for addressing the HBM in the Main 

Building based on three scenarios: 
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 Demolition of building 

 Preserving the building 

 Reuse/reoccupy the building 

 

4. Recyclable Materials Survey and Report 

  

Consultant shall conduct a survey of all buildings, tunnels, structures, roads, parking surfaces and 

paved areas to identify and categorize all recyclable materials in accordance with N.J.A.C. 26A 

Recycling Rules, including, but not limited to: 

 

 Concrete/Brick/Block/Stone 

 Asphalt paving 

 Metals 

 

Laboratory tests may be required to verify recyclable materials are free of contamination. 

 

The Consultant shall estimate all costs related to laboratory tests of recyclable materials and 

include that amount in their fee proposal line item entitled “Recyclable Materials Testing 

Allowance”, refer to paragraph XI.B. 

 

Based upon the quantity and category of recyclable materials identified the consultant shall 

determine the most cost effective methods of removal, reuse and/or disposal in accordance with all 

State and Federal regulations. 

 

Consultant shall prepare and submit a report of his findings, options considered and 

recommendations for removal, reuse and/or disposal of all recyclable materials. 

 

5. Site Remediation 

 

Consultant (LSRP) shall complete a “Preliminary Investigation” (PI) of the site in accordance with 

N.J.A.C. 7.26E “Technical Requirements for Site Remediation”.  The cost to complete the 

“Preliminary Investigation” (PI) shall be included in the consultant’s lump sum proposal. 

 

B. MAIN BUILDING EVALUATION PHASE 
 

Upon completion of the ADVISABILITY/STUDY PHASE work/services on the Main Building 

will be suspended for a period of 90 calendar days to permit the State sufficient time to complete 

and review the Historic Redevelopment Feasibility Analysis.  During this period work may 

proceed on tasks that do not involve the Main Building. 
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C. DESIGN PHASE REQUIREMENTS 
 

1. Utility Termination and Equipment Removal 

  

Consultant shall identify and coordinate with all utilities for the termination of service and removal 

of all utility company owned equipment on the grounds of Greystone Park Psychiatric Hospital. 

 

Utility companies servicing Greystone Park Psychiatric Hospital include: 

 Electricity: Jersey Central Power and Light (First Energy) 

 Gas: Public Service Gas and Electric (PSE&G) 

 Water: Township of Parsippany-Troy Hills Water Department 

 

The cost to prepare plans and specifications, identify and coordinate with the utilities for the 

termination of service and removal of all utility company owned equipment shall be included in 

the Consultants lump sum fee proposal. 

 

The Consultant shall estimate the cost of any utility fees for the termination of service and removal 

of utility company owned equipment work and include those amounts in their fee proposal line 

item entitled “Utility Fee Allowance”, refer to paragraph XI.B. 

 

 

2. Building and Site Demolition 

  

Consultant shall prepare plans and specifications for the demolition of all buildings including 

basements and below grade building elements, structures and tunnels, removal of all paved 

surfaces and removal of all underground piping and conduit.  Plans and specifications shall include 

the removal and disposal of ACM, LBP & LCP, universal waste, concrete/brick/block and asphalt 

paving based on the survey reports. 

 

Consultant shall identify, and include in the construction documents for demolition and site 

restoration, the removal and disposal of various piles of debris and “trash” located throughout the 

site. 

 

Construction documents for demolition and site restoration shall include backfilling and 

compacting all demolition excavations with suitable materials to grade. 

 

Construction documents for demolition and site restoration shall include the removal of Abell 

Drive, S. Ellis Road and Lowery Street, refer to EXHIBIT ‘E’. 

 

Construction documents for demolition and site restoration shall include all required traffic control 

measures.  Consultant shall meet with township and county officials having jurisdiction over the 

adjacent public roads to determine traffic control requirements. 
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The cost to prepare plans and specifications, meet and coordinate traffic control measures, 

including road closures, with township and county officials shall be included in the Consultants 

lump sum fee proposal. 

 

The Consultant shall estimate the cost of any township and county permits and fees for traffic 

control measures and include those amounts in their fee proposal line item entitled “Traffic 

Control Permit and Fee Allowance”, refer to paragraph XI.B. 

 

3. Site Restoration 

  

Consultant shall prepare plans and specifications to restore the site as “open space”.  This shall 

include storm water management, top soil and vegetation to prevent erosion. 

 

4. Site Remediation 

 

Based upon the “Preliminary Investigation” (PI) findings, if required the Consultant (LSRP) shall 

complete a “Site Investigation” (SI) in accordance with N.J.A.C. 7.26E.  The Consultant shall 

estimate all costs related to completion on an SI and include that amount in their fee proposal line 

item entitled “Site Remediation Allowance”, refer to paragraph XI.C. 

 

Based upon the SI findings, if required the Consultant (LSRP) shall complete a “Remedial 

Investigation” (RI) in accordance with N.J.A.C. 7.26E.  The Consultant shall estimate all costs 

related to completion on an RI and include that amount in their fee proposal line item entitled “Site 

Remediation Allowance”, refer to paragraph XI.C. 

 

Based upon the RI findings, the Consultant (LSRP) shall complete a “Remedial Action Selection” 

report (RAS) in accordance with N.J.A.C. 7.26E.  The Consultant shall estimate all costs related to 

completion on an RAS and include that amount in their fee proposal line item entitled “Site 

Remediation Allowance”, refer to paragraph XI.C. 

 

Based upon the RAS, the Consultant (LSRP) shall complete a “Remedial Action Workplan” report 

in accordance with N.J.A.C. 7.26E.  The Consultant shall estimate all costs related to completion 

on a Remedial Action Workplan and include that amount in their fee proposal line item entitled 

“Site Remediation Allowance”, refer to paragraph XI.C. 

 

Remedial Action requirements shall be included in the construction documents for demolition and 

site restoration.  Consultant (LSRP) shall estimate all costs related to monitoring remedial action 

activities in accordance with N.J.A.C. 7.26E performed by the demolition contractor and include 

that amount in their fee proposal line item entitled “Site Remediation Allowance”, refer to 

paragraph XI.C. 
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Consultant (LSRP) shall complete a “Remedial Action Report” in accordance with N.J.A.C. 7.26E.  

The Consultant shall estimate all costs related to completion of the “Remedial Action Report” and 

include that amount in their fee proposal line item entitled “Site Remediation Allowance”, refer 

to paragraph XI.C. 

 

D. GENERAL DESIGN OVERVIEW 
 

1. Design Detail: 

 

Section VII of this Scope of Work is intended as a guide for the Consultant to understand the overall 

basic design requirements of the project and is not intended to identify each specific design component 

related to code and construction items. The Consultant shall provide those details during the design 

phase of the project ensuring that they are in compliance with all applicable codes, regulating 

authorities, and the guidelines established in the DPMC Procedures for Architects and Engineers 

Manual. 

 

The Consultant shall understand that construction documents submitted to DPMC shall go beyond the 

basic requirements set forth by the current copy of the Uniform Construction Code NJAC 5:23-2.15(f). 

Drawings and specifications shall provide detail beyond that required to merely show the nature and 

character of the work to be performed. The construction documents shall provide sufficient 

information and detail to illustrate, describe and clearly delineate the design intent of the Consultant 

and enable all Contractors to uniformly bid the project. 

 

The Consultant shall ensure that all of the design items described in this scope of work are addressed 

and included in the project drawings and specification sections where appropriate. 

 

It shall be the Consultant’s responsibility to provide all of the design elements for this project. Under 

no circumstance may they delegate the responsibility of the design; or portions thereof, to the 

Contractor unless specifically allowed in this Scope of Work. 

 

2. Specification Format: 

 

The Consultant shall ensure that the project design specifications are formatted in the revised and 

expanded version of the Construction Specifications Institute (CSI) format entitled “Master Format 

2004 Edition: Numbers and Titles.” 

 

The Consultant shall review all of the CSI Master Format 2004 specification sections listed and 

remove those that do not apply and edit those that remain so they are consistent and specific to this 

project scope of work. 

 

E. PROJECT COMMENCEMENT 
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A pre-design meeting shall be scheduled with the Consultant and the Project Team members at the 

commencement of the project to obtain and/or coordinate the following information: 

 

1. Project Directory: 

 

Develop a project directory that identifies the name and phone number of key designated 

representatives who may be contacted during the design and construction phases of this project. 

 

2. Site Access:  
 

Develop procedures to access the project site and provide the names and phone numbers of approved 

escorts when needed.  Obtain copies of special security and policy procedures that must be followed 

during all work conducted at the facility and include this information in Division 1 of the specification. 

 

3. Project Coordination: 

 

Review and become familiar with any current and/or future projects at the site that may impact the 

design, construction, and scheduling requirements of this project. Incorporate all appropriate 

information and coordination requirements in Division 1 of the specification. 

 

4. Existing Documentation:  
 

Copies of the following documents will be provided on compact disk (CD) to each Consulting firm 

shortlisted to submit a technical proposal at the pre-proposal meeting to assist in the bidding process. 

 

 Utility Plan, Greystone Park Psychiatric Hospital, prepared Boswell Engineering, dated 6/2/98, 

consisting of 17 drawings. 

 Subdivision Map, Greystone Park Psychiatric Hospital, prepared by Carroll Engineering, dated 11-10-

11, consisting of four sheets. 

 Phase 1 Environmental Site Assessment, Greystone Park Psychiatric Hospital, prepared Boswell 

Engineering,  Final Draft dated May 1998. 

 Main Building Floor Plans, Greystone Psychiatric Hospital, prepared by GRAD Associates, not dated 

 

Review these documents and any additional information that may be provided at a later date such as 

reports, studies, surveys, equipment manuals, as-built drawings, etc. The State does not attest to the 

accuracy of the information provided and accepts no responsibility for the consequences of errors by 

the use of any information and material contained in the documentation provided. It shall be the 

responsibility of the Consultant to verify the contents and assume full responsibility for any 

determination or conclusion drawn from the material used. If the information provided is insufficient, 

the Consultant shall take the appropriate actions necessary to obtain the additional information 

required. 

 

All original documentation shall be returned to the provider at the completion of the project. 
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5. Scope of Work:  
 

Review the design and construction administration responsibilities and the submission requirements 

identified in this Scope of Work with the Project Team members.  Items such as:  contract 

deliverables, special sequencing or phased construction requirements, special hours for construction 

based on Client Agency programs or building occupancy, security needs, delivery dates of critical and 

long lead items, utility interruptions or shut down constraints for tie-ins, weather restrictions, and 

coordination with other project construction activities at the site shall be addressed. 

 

This information and all general administrative information; including a narrative summary of the 

work for this project, shall be included in Division 1 of the specification. The Consultant shall assure 

that there are no conflicts between the information contained in Division 1 of the specification and the 

DPMC General Conditions. 

 

6. Project Schedule: 

 

Review and update the project design and construction schedule with the Project Team members. 

 

F. BUILDING & SITE INFORMATION 
 

The following information shall be included in the project design documents. 

 

1. Building Classification: 

 

Provide the building Use Group Classification and Construction Type on the appropriate design 

drawing. 

 

2. Building Block & Lot Number: 

 

Provide the site Block and Lot Number on the appropriate design drawing. 

 

3. Building Site Plan: 

 

Only when the project scope involves site work, or when the design triggers code issues that require 

site information to show code compliance, shall a site plan be provided that is drawn in accordance 

with an accurate boundary line survey. The site plan shall include, but not be limited to, the following 

as may be applicable: 

 

 The size and location of new and existing buildings and additions as well as other structures. 

 The distance between buildings and structures and to lot lines. 

 Established and new site grades and contours as well as building finished floor elevations. 
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 New and existing site utilities, site vehicular and pedestrian roads, walkways and parking areas. 

 

4. Site Location Map: 

 

Provide a site location map on the drawing cover sheet that identifies the vehicular travel routes from 

major roadways to the project construction site and the approved access roads to the Contractor’s 

worksite staging area. 

 

G. DESIGN MEETINGS & PRESENTATIONS 
 

1. Design Meetings: 

 

Conduct the appropriate number of review meetings with the Project Team members during each 

design phase of the project so they may determine if the project meets their requirements, question any 

aspect of the contract deliverables, and make changes where appropriate. The Consultant shall 

describe the philosophy and process used in the development of the design criteria and the various 

alternatives considered to meet the project objectives. Selected studies, sketches, cost estimates, 

schedules, and other relevant information shall be presented to support the design solutions proposed. 

Special considerations shall also be addressed such as: Contractor site access limitations, utility 

shutdowns and switchover coordination, phased construction and schedule requirements, security 

restrictions, available swing space, material and equipment delivery dates, etc. 

 

It shall also be the responsibility of the Consultant to arrange and require all critical Sub-Consultants 

to be in attendance at the design review meetings. 

 

Record the minutes of each design meeting and distribute within seven (7) calendar days to all 

attendees and those persons specified to be on the distribution list by the Project Manager. 

 

2. Design Presentations: 

 

The minimum number of design presentations required for each phase of this project is identified 

below for reference: 

 

 Advisability/Study Phase: One (1) oral presentation to the project team at phase completion  

 

 Design Development Phase: One (1) oral presentation to the project team at phase completion  

 

 Final Design Phase: One (1) oral presentation to the project team at phase completion. 

 

 Final Design Phase: Oral presentation(s) to Senior Management at phase completion. 

The Consultant shall estimate the cost to prepare and present an overview of the project to 

Senior Management and other interested officials.  Consultant shall assume three presentations 
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will be required and include those amounts in their fee proposal line item entitled 

“Management Presentation Allowance”, refer to paragraph XI.B. 

 

VIII.CONSULTANT CONSTRUCTION RESPONSIBILITIES 
 

A. GENERAL CONSTRUCTION ADMINISTRATION OVERVIEW 
 

This section of the Scope of Work is intended as a guide for the Consultant to understand their overall 

basic construction administration responsibilities for the project and does not attempt to identify each 

specific activity or deliverable required during this phase. The Consultant shall obtain that information 

from the current publication of the DPMC Procedures for Architects and Engineers Manual and any 

additional information provided during the Consultant Selection Process. 

 

B. PRE-BID MEETING 
 

The Consultant shall attend, chair, record and distribute minutes of the Contractor pre-bid meetings.  

When bidders ask questions that may affect the bid price of the project, the Consultant shall develop a 

Bulletin(s) to clarify the bid documents in the format described in the Procedures for Architects and 

Engineers Manual, Section 9.2 entitled “Bulletins.”  These Bulletins must be sent to DPMC at least 

seven (7) calendar days prior to the bid opening date.  DPMC will then distribute the document to all 

bidders. 

 

C. BID OPENING 
 

The Consultant must attend the bid opening held at the designated location. 

 

In the event that the construction bids received exceed the Consultant’s approved final cost estimate by 

5% or more, the Consultant shall redesign and/or set up sufficient approved alternate designs, plans 

and specifications for the project work, to secure a bid that will come within the allocation specified 

by the State without impacting the programmatic requirements of the project. Such redesign work and 

changes to plans, including reproduction costs for submission in order to obtain final approval and 

permits, shall be undertaken by the Consultant at no additional cost to the State. 

 

D. POST BID REVIEW MEETING, RECOMMENDATION FOR AWARD 
 

The Consultant; in conjunction with the Project Manager, shall review the bid proposals submitted by 

the various Contractors to determine the low responsible bid for the project. The Consultant; in 

conjunction with the Project Manager, shall develop a post bid questionnaire based on the 

requirements below and schedule a post bid review meeting with the Contractor’s representative to 

review the construction costs and schedule, staffing, and other pertinent information to ensure they 
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understand the Scope of the Work and that their bid proposal is complete and inclusive of all 

requirements necessary to deliver the project in strict accordance with the plans and specifications. 

 

1. Post Bid Review: 

 

Review the project bid proposals including the alternates, unit prices, and allowances within seven (7) 

calendar days from the bid due date. Provide a bid tabulation matrix comparing all bids submitted and 

make a statement about the high, low, and average bids received. Include a comparison of the 

submitted bids to the approved current construction cost estimate. When applicable, provide an 

analysis with supporting data, detailing why the bids did not meet the construction cost estimate. 

 

2. Review Meeting: 

 

Conduct a meeting with the apparent low bid Contractor to discuss their bid proposal and other issues 

regarding the award of the contract. Remind the Contractor that this is a Lump Sum bid. Request the 

Contractor to confirm that their bid proposal does not contain errors. Review and confirm Alternate 

pricing and Unit pricing and document acceptance or rejection as appropriate. 

 

Comment on all omissions, qualifications and unsolicited statements appearing in the proposals. 

Review any special circumstances of the project. Ensure the Contractor’s signature appears on all post 

bid review documents. 

 

3. Substitutions: 

 

Inquire about any potential substitutions being contemplated by the Contractor and advise them of the 

State’s guidelines for the approval of substitutions and the documentation required. Review the 

deadline and advise the Contractor that partial submissions are not acceptable. Submission after the 

deadline may be rejected by the State. 

 

Equal substitutions that are proposed by the Contractor that are of lesser value must have a credit 

change order attached with the submittal (See Article 4 of the General Conditions). The State has the 

right to reject the submission if there is no agreement on the proposed credit. Contractor will be 

responsible to submit a specified item. 

 

4. Schedule: 

 

Confirm that the Contractor is aware of the number of calendar days listed in the contract documents 

for the project duration and that the Contractor’s bid includes compliance with the schedule duration 

and completion dates. Particular attention shall be given to special working conditions, long lead items 

and projected delivery dates, etc. Review project milestones (if applicable). This could give an 

indication of Contractor performance, but not allow a rejection of the bid. 
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Review the submittal timeframes per the Contract documents. Ask the Contractor to identify what 

products will take over twenty-eight (28) calendar days to deliver from the point of submittal approval. 

 

If a CPM Schedule is required, review the provisions and have Contractor acknowledge the 

responsibility. Ask for the name of the CPM Scheduler and the “ballpark” costs.  

 

5. Performance: 

 

Investigate the past performance of Contractor by contacting Architects and owners (generally three of 

each) that were listed in their DPMC classification package and other references that may have been 

provided. Inquire how the Contractor performed with workmanship, schedule, project management, 

change orders, cooperation, paper work, etc. 

 

6. Superintendent: 

 

Remind the Contractor that a full-time non-working superintendent is required per the General 

Conditions, who must be responsible to address Contract issues. (Article 4.3.2.). 

 

7. Letter of Recommendation: 

 

The Consultant shall prepare a Letter of Recommendation for contract award to the Contractor 

submitting the low responsible bid within three (3) calendar days from the post bid review meeting. 

The document shall contain the project title, DPMC project number, bid due date and expiration date 

of the proposal. It shall include a detailed narrative describing each post bid meeting agenda item 

identified above and a recommendation to award the contract to the apparent low bid Contractor based 

on the information obtained during that meeting. Describe any acceptance or rejection of Alternate 

pricing and Unit pricing. 

 

Comment on any discussion with the Contractor that provides a sense of their understanding of the 

project and any special difficulties that they see, and how they might approach those problems. 

 

Attach all minutes of the Post bid meeting and any other relevant correspondence with the Letter of 

Recommendation and submit them to the Project Manager. 

 

E. DIRECTOR’S HEARING 
 

The Consultant must attend any Director’s hearing(s) if a Contractor submits a bid protest.  The 

Consultant shall be present to interpret the intent of the design documents and answer any technical 

questions that may result from the meeting.  In cases where the bid protest is upheld, the Consultant 

shall submit a new “Letter of Recommendation” for contract award.  The hours required to attend the 

potential hearings and to document the findings shall be estimated by the Consultant and the costs will 

be included in the base bid of their fee proposal. 
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F. CONSTRUCTION JOB MEETINGS, SCHEDULES, LOGS 
 

The Consultant shall conduct all of the construction job meetings in accordance with the procedures 

identified in the A/E manual and those listed below. 

 

1. Meetings:  

 

The Consultant and Sub-Consultant(s) shall attend the pre-construction meeting and all construction 

job meetings during the construction phase of the project.  The Consultant shall chair the meeting, 

transcribe and distribute the job-meeting minutes for every job meeting to all attendees and to those 

persons specified to be on the distribution list by the Project Manager.  The Agenda for the meeting 

shall include, but not be limited to the items identified in the Procedures for Architects and Engineers 

Manual, Section 10.3.1, entitled “Agenda.” 

 

Also, the Consultant is responsible for the preparation and distribution of minutes within three (3) 

calendar days of the meeting.  The format to be used for the minutes shall comply with those identified 

in the “Procedures for Architects and Engineers Manual,” Section 10.3.4, entitled, “Format of 

Minutes.”  All meeting minutes are to have an “action” column indicating the party that is responsible 

for the action indicated and a deadline to accomplish the assigned task. These tasks must be reviewed 

at each job progress meeting until it is completed and the completion date of each task shall be noted 

in the minutes of the meeting following the task completion. 

 

2. Schedules:  

 

The Consultant; with the input from the Client Agency Representative and Project Manager, shall 

review and recommend approval of the project construction schedule prepared by the Contractor. The 

schedule shall identify all necessary start and completion dates of construction, construction activities, 

submittal process activities, material deliveries and other milestones required to give a complete 

review of the project. 

 

The Consultant shall record any schedule delays, the party responsible for the delay, the schedule 

activity affected, and the original and new date for reference. 

 

The Consultant shall ensure that the Contractor provides a two (2) week “look ahead” construction 

schedule based upon the current monthly updated schedule as approved at the bi-weekly job meetings 

and that identifies the daily planned activities for that period. This Contractor requirement must also 

be included in Division 1 of the specification for reference. 

 

3. Submittal Log:  
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The Consultant shall develop and implement a submittal log that will identify all of the required 

project submittals as identified in the design specification. The dates of submission shall be 

determined and approved by all affected parties during the pre-construction meeting.  

 

Examples of the submissions to be reviewed and approved by the Consultant and Sub-Consultant (if 

required) include: shop drawings, change orders, Request for Information (RFI), equipment and 

material catalog cuts, spec sheets, product data sheets, MSDS material safety data sheets, specification 

procedures, color charts, material samples, mock-ups, etc. The submittal review process must be 

conducted at each job progress meeting and shall include the Consultant, Sub-Consultant, Contractor, 

Project Manager, and designated representatives of the Client Agency. 

 

The Consultant shall provide an updated submittal log at each job meeting that highlights all of the 

required submissions that are behind schedule during the construction phase of the project. 

 

G. CONSTRUCTION SITE ADMINISTRATION SERVICES 
 

The Consultant and Sub-Consultant(s) shall provide construction site administration services during 

the duration of the project.  The Consultant and Sub-Consultant(s) do not necessarily have to be on site 

concurrently if there are no critical activities taking place that require the Sub-Consultant’s 

participation. 

 

The services required shall include, but not be limited to; field observations sufficient to verify the 

quality and progress of construction work, conformance and compliance with the contract documents, 

and to attend/chair meetings as may be required by the Project Manager to resolve special issues. 

 

A field observation visit may be conducted in conjunction with regularly scheduled construction job 

meetings, depending on the progress of work.  The Consultant and their Sub-Consultant(s) shall 

submit a field observation report for each site inspection to the Project Manager.  Also, they shall 

conduct inspections during major construction activities including, but not limited to the following 

examples:  concrete pours, steel and truss installations, code inspections, final testing of systems, 

achievement of each major milestone required on the construction schedule, and requests from the 

Project Manager.  The assignment of a full time on-site Sub-Consultant does not relieve the Consultant 

of their site visit obligation. 

 

The Consultant shall refer to Section XIV. Contract Deliverables of this Scope of Work subsection 

entitled “Construction Phase” to determine the extent of services and deliverables required during this 

phase of the project. 

 

H. SUB-CONSULTANT PARTICIPATION 
 

It is the responsibility of the Consultant to ensure that they have provided adequate hours and/or time 

allotted in their technical proposal so that their Sub-Consultants may participate in all appropriate 
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phases and activities of this project or whenever requested by the Project Manager.  This includes the 

pre-proposal site visit and the various design meetings and construction job meetings, site visits, and 

close-out activities described in this Scope of Work. Field observation reports and/or meeting minutes 

are required to be submitted to the Project Manager within three (3) calendar days of the site visit or 

meeting. All costs associated with such services shall be included in the base bid of the Consultant’s 

fee proposal. 

 

I. DRAWINGS 
 

1. Shop Drawings: 

 

Each Contractor shall review the specifications and determine the numbers and nature of each shop 

drawing submittal. Five (5) sets of the documents shall be submitted with reference made to the 

appropriate section of the specification. The Consultant shall review the Contractor’s shop drawing 

submissions for conformity with the construction documents within fourteen (14) calendar days of 

receipt. The Consultant shall return each shop drawing submittal stamped with the appropriate action, 

i.e. “Approved”, “Approved as Noted”, “Approved as Noted Resubmit for Records”, “Rejected”, etc. 

 

2. As-Built & Record Set Drawings: 

 

The Contractor(s) shall keep the contract drawings up-to-date at all times during construction and 

upon completion of the project, submit their AS-BUILT drawings to the Consultant with the 

Contractor(s) certification as to the accuracy of the information prior to final payment. All AS-BUILT 

drawings submitted shall be entitled AS-BUILT above the title block and dated. 

 

The Consultant shall review the Contractor(s)’ AS-BUILT drawings at each job progress meeting to 

ensure that they are up-to-date. Any deficiencies shall be noted in the progress meeting minutes.  

 

The Consultant shall acknowledge acceptance of the AS-BUILT drawings by signing a transmittal 

indicating they have reviewed them and that they reflect the AS-BUILT conditions as they exist. 

 

Upon receipt of the AS-BUILT drawings from the Contractor(s), The Consultant shall obtain the 

original mylars from DPMC and transfer the AS-BUILT conditions to the original full sized signed 

mylars to reflect RECORD conditions within twenty-eight (28) calendar days of receipt of the AS-

BUILT information. 

 

The Consultant shall note the following statement on the original RECORD-SET drawings. “The AS-

BUILT information added to this drawing(s) has been supplied by the Contractor(s). The (Architect) 

(Engineer) does not assume the responsibility for its accuracy other than conformity with the design 

concept and general adequacy of the AS-BUILT information to the best of the (Architect’s) 

(Engineer’s) knowledge.” 
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Upon completion, The Consultant shall deliver the RECORD-SET original mylars to DPMC who will 

acknowledge their receipt in writing. This hard copy set of drawings and three (3) sets of current 

release AUTO CAD discs shall be submitted to DPMC and the discs shall contain all AS-BUILT 

drawings in both “.dwg” (native file format for AUTO CAD) and “.tif” (Tagged Image File) file 

formats. 

 

J. CONSTRUCTION DEFICIENCY LIST 
 

The Consultant shall prepare, maintain and continuously distribute an on-going deficiency list to the 

Contractor, Project Manager, and Client Agency Representative during the construction phase of the 

project.  This list shall be separate correspondence from the field observation reports and shall not be 

considered as a punch list. 

 

K. INSPECTIONS: SUBSTANTIAL & FINAL COMPLETION 
 

The Consultant and their Sub-Consultant(s) accompanied by the Project Manager, Code Inspection 

Group, Client Agency Representative and Contractor shall conduct site inspections to determine the 

dates of substantial and final completion. The Project Manager will issue the only recognized official 

notice of substantial completion. The Consultant shall prepare and distribute the coordinated punch 

list, written warranties and other related DPMC forms and documents, supplied by the Contractor, to 

the Project Manager for review and certification of final contract acceptance. 

 

If applicable, the punch list shall include a list of attic stock and spare parts. 

 

L. CLOSE-OUT DOCUMENTS 
 

The Consultant shall review all project close-out documents as submitted by the Contractors to ensure 

that they comply with the requirements listed in the “Procedure for Architects and Engineers’ 

Manual.”  The Consultant shall forward the package to the Project Manager within twenty-eight (28) 

calendar days from the date the Certificate of Occupancy/Certificate of Approval is issued.  The 

Consultant shall also submit a letter certifying that the project was completed in accordance with the 

contract documents, etc. 

 

M. CLOSE-OUT ACTIVITY TIME 
 

The Consultant shall provide all activities and deliverables associated with the “Close-Out Phase” of 

this project as part of their Lump Sum base bid.  The Consultant and/or Sub-Consultant(s) may not use 

this time for additional job meetings or extended administrative services during the Construction Phase 

of the project. 
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N. CHANGE ORDERS 
 

The Consultant shall review and process all change orders in accordance with the contract documents 

and procedures described below. 

 

1. Consultant:  
 

The Consultant shall prepare a detailed request for Change Order including a detailed description of 

the change(s) along with appropriate drawings, specifications, and related documentation and submit 

the information to the Contractor for the change order request submission. This will require the use of 

the current DPMC 9b form. 

 

2. Contractor: 

 

The Contractor shall submit a DPMC 9b Change Order Request form to the Project Manager within 

seven (7) calendar days after receiving the Change Order from the Consultant.  The document shall 

identify the changed work in a manner that will allow a clear understanding of the necessity for the 

change. Copies of the original design drawings, sketches, etc. and specification pages shall be 

highlighted to clarify and show entitlement to the Change Order.  

 

Copies shall be provided of job minutes or correspondence with all relative information highlighted to 

show the origin of the Change Order. Supplementary drawings from the Consultant shall be included 

if applicable that indicate the manner to be used to complete the changed work. A detailed breakdown 

of all costs associated with the change, i.e. material, labor, equipment, overhead, Sub-Contractor work, 

profit and bond, and certification of increased bond shall be provided. 

 

If the Change Order will impact the time of the project, the Contractor shall include a request for an 

extension of time. This request shall include a copy of the original approved project schedule and a 

proposed revised schedule that reflects the impact on the project completion date. Documentation to 

account for the added time requested shall be included to support entitlement of the request such as 

additional work, weather, other Contractors, etc. This documentation shall contain dates, weather data 

and all other relative information. 

 

3. Recommendation for Award: 

 

The Consultant shall evaluate the reason for the change in work and provide a detailed written 

recommendation for approval or disapproval of the Change Order Request including backup 

documentation of costs in CSI format and all other considerations to substantiate that decision. 

 

4. Code Review: 
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The Consultant shall determine if the Change Order request will require Code review and shall submit 

six (6) sets of signed and sealed modified drawings and specifications to the DPMC Plan & Code 

Review Unit for approval, if required. The Consultant must also determine and produce a permit 

amendment request if required. 

 

5. Cost Estimate: 

 

The Consultant shall provide a detailed cost estimate of the proposed Change Order Request, as 

submitted by the Contractor, in CSI format (2004 Edition) for all appropriate divisions and sub-

divisions using a recognized estimating formula. The estimate shall then be compared with that of the 

Contractor’s estimate. If any line item in the Consultant’s estimate is lower than the corresponding line 

item in the Contractor’s estimate, the Consultant in conjunction with the Project Manager is to contact 

the Contractor by telephone and negotiate the cost differences. The Consultant shall document the 

negotiated agreement on the Change Order Request form. If the Contractor’s total dollar value changes 

based on the negotiations, the Consultant shall identify the changes on the Change Order Request form 

accordingly. 

 

When recommending approval or disapproval of the change order, the Consultant shall be required to 

prepare and process a Change Order package that contains at a minimum the following documents: 

 

 DPMC 9b Change Order Request 

 DPMC 10 Consultant’s Evaluation of Contractor’s Change Order Request 

 Consultant’s Independent Detailed Cost Estimate 

 Notes of Negotiations 

 

6. Time Extension: 

 

When a Change Order Request is submitted with both cost and time factors, the Consultant’s 

independent cost estimate is to take into consideration time factors associated with the changed work. 

The Consultant is to compare their time element with that of the Contractor’s time request and if there 

is a significant difference, the Consultant in conjunction with the Project Manager is to contact the 

Contractor by telephone and negotiate the difference. 

 

When a Change Order Request is submitted for time only, the Consultant is to do an independent 

evaluation of the time extension request using a recognized scheduling formula. 

 

Requests for extension of contract time must be done in accordance with the General Conditions 

Section 14.2.2. 

 

7. Submission: 
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The Consultant shall complete all of the DPMC Change Order Request forms provided and submit a 

completed package to the Project Manager with all appropriate backup documentation within seven (7) 

calendar days from receipt of the Contractor’s change order request. The Consultant shall resubmit the 

package at no cost to the State if the change order package contents are deemed insufficient by the 

Project Manager. 

 

8. Meetings: 

 

The Consultant shall attend and actively participate at all administrative hearings or settlement 

conferences as may be called by Project Manager in connection with such Change Orders and provide 

minutes of those meetings to the Project Manager for distribution. 

 

9. Consultant Fee: 

 

All costs associated with the potential Contractor Change Order Requests shall be anticipated by the 

Consultant and included in the base bid of their fee proposal. 

 

If the Client Agency Representative requests a scope change; and it is approved by the Project 

Manager, the Consultant may be entitled to be reimbursed through an amendment and in accordance 

with the requirements stated in paragraph 10.01 of this Scope of Work. 

IX. PERMITS & APPROVALS 
 

A. REGULATORY AGENCY PERMITS 
 

The Consultant shall comply with the following guidelines to ensure that all required permits, 

certificates, and approvals required by State regulatory agencies are obtained for this project. 

 

1. NJ Uniform Construction Code Permit: 

 

The Consultant shall complete the NJUCC permit application and all applicable technical sub-code 

sections with all technical site data listed. The Agent section of the application and certification 

section of the building sub-code section shall be signed. These documents shall be forwarded to the 

Project Manager who will send them to the Department of Community Affairs (DCA) and all permit 

application costs will be paid by DPMC from encumbered funds for the project.  

 

The Consultant may obtain access and copies of all NJUCC Building, Fire, Plumbing, Electrical and 

Elevator permit applications at the following website: www.nj.gov/dca/codes  

 

The project construction documents must comply with the latest adopted edition of the NJ Uniform 

Construction Code that is in effect at the Final Design Phase of this project. 

http://www.nj.gov/dca/codes
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All other required project permits shall be obtained and paid for by the Consultant in accordance with 

the procedures described in paragraph 2. below. 

 

2. Other Regulatory Agency Permits, Certificates, and Approvals: 

 

The Consultant shall identify and obtain all other State Regulatory Agency permits, certificates, and 

approvals that will govern and affect the work described in this Scope of Work.  An itemized list of 

these permits, certificates, and approvals shall be included with the Consultant’s Technical Proposal 

and the total amount of the application fees should be entered in the Fee Proposal line item entitled, 

“Permit Fee Allowance.”  See Section XIV. 6.4.8 for a preliminary list of Regulatory Agency 

approvals. 

 

The Consultant may refer to the Division of Property Management and Construction “Procedures for 

Architects and Engineers Manual”, Section 6.4.8, which presents a compendium of State permits, 

certificates, and approvals that may be required for this project. 

 

The Consultant shall determine the appropriate phase of the project to submit the permit application(s) 

in order to meet the approved project milestone dates. 

 

Where reference to an established industry standard is made, it shall be understood to mean the most 

recent edition of the standard unless otherwise noted.  If an industry standard is found to be revoked, 

or should the standard have undergone substantial change or revision from the time that the Scope of 

Work was developed, the Consultant shall comply with the most recent edition of the standard. 

 

3. Prior Approval Certification Letters: 

 

The issuance of a construction permit for this project may be contingent upon acquiring various prior 

approvals as defined by NJAC 5:23-1.4. It is the Consultant’s responsibility to determine which prior 

approvals, if any, are required. The Consultant shall submit a general certification letter to the DPMC 

Plan & Code Review Unit Manager during the Permit Phase of this project that certifies all required 

prior approvals have been obtained.  

 

In addition to the general certification letter discussed above, the following specific prior approval 

certification letters, where applicable, shall be submitted by the Consultant to the DPMC Plan & Code 

Review Unit Manager: Soil Erosion & Sediment Control, Water & Sewer Treatment Works Approval, 

Coastal Areas Facilities Review, Compliance of Underground Storage Tank Systems with NJAC 7:14 

b, Pinelands Review, Compliance of Abandoned Wells with NJAC 7:9-9, Certification that all utilities 

have been disconnected from structures to be demolished, Board of Health Approval for Potable Water 

Wells, Health Department Approval for Septic Systems. It shall be noted that in accordance with 

NJAC 5:23-2.15(a)5, a permit cannot be issued until the letter(s) of certification is received. 
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B. STATE INSURANCE APPROVAL 
 

The Consultant shall respond in writing to the FM Global Insurance Underwriter plan review 

comments through the DPMC Plan & Code Review Unit Manager as applicable.  The Consultant shall 

review all the comments and modify the documents while adhering to the project’s SOW 

requirements, State code requirements, schedule, budget, and Consultant fee. 

 

 

C. MULTI-BUILDING OR MULTI-SITE PERMITS 
 

A project that involves many buildings and/or sites requires that a separate permit shall be issued for 

each building or site.  The Consultant must determine the construction cost estimate for each building 

and/or site location and submit that amount where indicated on the permit application. 

 

D. PERMIT MEETINGS 
 

The Consultant shall attend and chair all meetings with Permitting Agencies necessary to explain and 

obtain the required permits. 

 

E. MANDATORY NOTIFICATIONS 

 
The Consultant shall include language in Division 1 of the specification that states the Contractor shall 

assure compliance with the New Jersey “One Call” Program (1-800-272-1000) if any excavation is to 

occur at the project site.  

 

The One Call Program is known as the New Jersey Underground Facility Protection Act, N.J.S.A. 

48:2-73 through N.J.S.A. 48:2-91, and N.J.A.C. 14:2-1.1 through N.J.A.C. 14:2-6.4. 

 

F. CONSTRUCTION TRAILER PERMITS 
 

If construction trailers are required for the project then the Consultant shall include language in the 

Supplemental General Conditions that states the Contractor(s) shall be responsible to obtain and pay 

for each construction trailer permit directly from the Department of Community Affairs. (General 

Contractor for Single Bid-Lump Sum All Trades contract, and each Contractor for Separate Bids & 

Single Bid contract). 

 

DCA will allow a single permit application to cover more than one trailer per Contractor provided the 

building, plumbing, and electrical technical sub-code sections, as applicable, specify the correct 

numbers and costs. The trailers will not require a plan review. 
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DCA will inspect each construction trailer and issue a Certificate of Occupancy (CO) separate from 

the main building construction. 

 

Storage trailers with no utility connections are exempt from this requirement. 

 

X. GENERAL REQUIREMENTS 
 

A. SCOPE CHANGES 
 

The Consultant must request any changes to this Scope of Work in writing.  An approved DPMC 9d 

Consultant Amendment Request form reflecting authorized scope changes must be received by the 

Consultant prior to undertaking any additional work.  The DPMC 9d form must be approved and 

signed by the Director of DPMC and written authorization issued from the Project Manager prior to 

any work being performed by the Consultant.  Any work performed without the executed DPMC 9d 

form is done at the Consultant’s own financial risk. 

 

B. ERRORS AND OMISSIONS 
 

The errors and omissions curve and the corresponding sections of the “Procedures for Architects and 

Engineers Manual” are eliminated. All claims for errors and omissions will be pursued by the State on 

an individual basis. The State will review each error or omission with the Consultant and determine 

the actual amount of damages, if any, resulting from each negligent act, error or omission. 

 

XI. ALLOWANCES 
 

A. PERMIT FEE ALLOWANCE 
 

The Consultant shall obtain and pay for all of the project permits in accordance with the guidelines 

identified below. 

 

1. Permits: 

 

The Consultant shall determine the various State permits, certificates, and approvals required to 

complete this project. 

 

2. Permit Costs: 

 



PROJECT NAME: Demolition and Site Restoration 

PROJECT LOCATION: Greystone Park Psychiatric Hospital 

PROJECT NO: A1132-00 

DATE: 12-21-11  

 

 

 

 

PAGE 34 

 

The Consultant shall determine the application fee costs for all of the required project permits, 

certificates, and approvals (excluding the NJ Uniform Construction Code permit) and include that 

amount in their fee proposal line item entitled “Permit Fee Allowance”.  A breakdown of each permit 

and application fee shall be attached to the fee proposal for reference.  

 

NOTE:  The NJ Uniform Construction Code permit is excluded since it is obtained and paid for by 

DPMC. 

 

3. Applications: 

 

The Consultant shall fill out and submit all permit applications to the appropriate permitting 

authorities and the costs shall be paid from the Consultant’s permit fee allowance provided.  A copy of 

the application(s) and the original permit(s) obtained by the Consultant shall be given to the Project 

Manager for distribution during construction. 

 

4. Consultant Fee: 

 

The Consultant shall determine what is required to complete and submit the permit applications, obtain 

supporting documentation, attend meetings, etc., and include the total cost in the base bid of their fee 

proposal under the “Permit Phase” column. 

 

Any funds remaining in the permit allowance account will be returned to the State at the close of the 

project. 

 

B. RECYCLABLE MATERIALS TESTING ALLOWANCE 
 

Consultant shall estimate the costs to complete the testing of recyclable materials as noted in 

paragraph VII.A.3 and enter that amount on the fee proposal line item entitled “Recyclable Materials 

Testing Allowance”.  Consultant shall attach a detailed cost breakdown sheet for use by DPMC 

during the proposal review and potential fee negotiations. The cost breakdown sheet shall include, but 

not be limited to, description of tasks and estimated cost for the each potentially recyclable material. 

 

Any funds remaining in the Recyclable Materials Testing Allowance will be returned to the State at 

the close of the project. 

 

 

C. SITE REMEDIATION ALLOWANCE 

 
Consultant shall estimate the costs to complete the site remediation requirements noted in paragraph 

VII.B.2.A and enter that amount on the fee proposal line item entitled “Site Remediation 

Allowance”.  Consultant shall attach a detailed cost breakdown sheet for use by DPMC during the 
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proposal review and potential fee negotiations. The cost breakdown sheet shall include, but not be 

limited to, the following information: 

 

 Description of tasks and estimated cost for the following deliverables: 

o Site Investigation Report 

o Remedial Investigation Report 

o Remedial Action Selection Report 

o Remedial Action Workplan 

o Monitor Contractor Remedial Action Activities 

o Remedial Action Report 

 

Any funds remaining in the Site Remediation Allowance will be returned to the State at the close of 

the project. 

 

D. UTILITY FEE ALLOWANCE 

 
Consultant shall estimate the cost of any utility fees for the termination of service and removal of 

utility company owned equipment and include those amounts in their fee proposal line item entitled 

“Utility Fee Allowance”.  Consultant shall attach a cost breakdown sheet for use by DPMC during the 

proposal review and potential fee negotiations. The cost breakdown sheet shall include each utility and 

anticipated fee. 

 

Any funds remaining in the Utility Fee Allowance will be returned to the State at the close of the 

project. 

 

E. TRAFFIC CONTROL PERMIT AND FEE ALLOWANCE 
 

The Consultant shall estimate the cost of any township and county permits and fees for traffic control 

measures and include those amounts in their fee proposal line item entitled “Traffic Control Permit 

and Fee Allowance”.  Consultant shall attach a cost breakdown sheet for use by DPMC during the 

proposal review and potential fee negotiations. The cost breakdown sheet shall identify agency having 

jurisdiction, the road impacted and anticipated permit or fee. 

 

Any funds remaining in the Traffic Control Permit and Fee Allowance will be returned to the State at 

the close of the project. 

 

F. MANAGEMENT PRESENTATION ALLOWANCE 
 

The Consultant shall estimate the cost to prepare and present an overview of the project to Senior 

Management and other interested officials.  Consultant shall assume three presentations will be 

required and include those amounts in their fee proposal line item entitled “Management 
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Presentation Allowance”. Consultant shall attach a cost breakdown sheet for use by DPMC during 

the proposal review and potential fee negotiations. The cost breakdown sheet shall identify cost per 

presentation. 

 

Any funds remaining in the Management Presentation Allowance will be returned to the State at the 

close of the project. 

 

XII. SUBMITTAL REQUIREMENTS 
 

A. CONTRACT DELIVERABLES 

 
All submissions shall include the Contract Deliverables identified in Section XIV of this Scope of 

Work and described in the DPMC Procedures for Architects and Engineers Manual. 

 

B. PROJECT DOCUMENT BOOKLET 
 

The Consultant shall submit all of the required Contract Deliverables to the Project Manager at the 

completion of each phase of the project. All reports, meeting minutes, plan review comments, project 

schedule, cost estimate in CSI format (2004 Edition), correspondence, calculations, and other 

appropriate items identified on the Submission Checklist form provided in the A/E Manual shall be 

presented in an 8½” x 11” bound “booklet” format. 

 

C. DESIGN DOCUMENT CHANGES 
 

Any corrections, additions, or omissions made to the submitted drawings and specifications at the 

Permit Phase of the project must be submitted to DPMC Plan & Code Review Unit as a complete 

document.  Corrected pages or drawings may not be submitted separately unless the Consultant inserts 

the changed page or drawing in the original documents.  No Addendums or Bulletins will be accepted 

as a substitution to the original specification page or drawing. 

 

D. SINGLE-PRIME CONTRACT 
 

All references to “separate contracts” in the Procedures for Architects and Engineers Manual, Chapter 

8, shall be deleted since this project will be advertised as a “Single Bid” (Lump Sum All Trades) 

contract. The single prime Contractor will be responsible for all work identified in the drawings and 

specifications. 

 

The drawings shall have the required prefix designations and the specification sections shall have the 

color codes as specified for each trade in the DPMC Procedure for Architects and Engineers Manual. 
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The Consultant must still develop the Construction Cost Estimate (CCE) for each trade and the amount 

shall be included on the DPMC-38 Project Cost Analysis form where indicated.  This document shall 

be submitted at each design phase of the project and updated immediately prior to the advertisement to 

bid. 
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XIV.CONTRACT DELIVERABLES 
 

The following is a listing of Contract Deliverables that are required at the completion of each phase of 

this project.  The Consultant shall refer to the DPMC publication entitled, “Procedures for Architects 

and Engineers,” Volumes I and II, 2
nd

 Edition, dated January, 1991 to obtain a more detailed 

description of the deliverables required for each item listed below. 

 

The numbering system used in this “Contract Deliverables” section of the scope of work corresponds 

to the numbering system used in the “Procedures for Architects and Engineers” manual and some may 

have been deleted if they do not apply to this project. 

 

ADVISABILITY/STUDY PHASE 
 

1. Building, Tunnel, Structures and Paved Areas Survey, Estimate and Report  

 

2 Hazardous Building Materials (HBM) Surveys and Reports 

 

2. Recyclable Materials Survey and Report 

 

4. Preliminary Investigation (PI) Report 

 

DESIGN DEVELOPMENT PHASE:  
 

7.1 Project Schedule (Update Schedule) 

 

7.2 Meetings & Minutes (Minutes within 5 working days of meeting) 

 

7.3 Correspondence 

 

7.4 Submission Requirements 

 

 7.4.1 A/E Statement of Site Visit, As-Built Drawing Verification (if available) 

 7.4.3 Special Features Description: communications, security, fire protection, special 

structural features, etc. 

 7.4.4 Site Evaluation 

 7.4.8 Regulatory Agency Approvals (See Section 6.4.8 for listing) 

 7.4.9 Confirm Utility Terminations/Shut Off (On Site & Public) 

  Sanitary Service 

  Storm Water 

  Domestic Water 
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  Gas Service 

  Fire Service 

  Electric Service 

  Telephone Service 

 7.4.10 Drawings: 6 sets 

  Cover Sheet (See A/E Manual for format) 

  Site Plan 

  Site Utility Plan 

  Floor Plans 

  Elevations 

  Sections/Details 

 7.4.11 Specifications: 6 sets (See A/E Manual for format, include Division 1 and edit to 

describe the administrative and general requirements of the project) 

 7.4.12 Current Working Estimate in CSI Format & Cost Analysis 38 Form 

 7.4.13 Design and Construction Schedule 

 7.4.14 Oral Presentation of Submission to Project Team 

 7.4.15 SOW Compliance Statement 

 7.4.16 This Submission Checklist (See A/E Manual, Figure 6.4.16 for format) 

 7.4.17 Deliverables Submission in Booklet Form: 7 sets 

 

7.5 Approval 

 

 7.5.1 Respond to Submission Comments 

 

7.6 Submission Forms 

 

 Figure 7.4.12 Current Working Estimate/Cost Analysis 

 Figure 7.4.16 Submission Checklist 

 

FINAL DESIGN PHASE  
 

This Final Design Phase may require more than one submission based on the technical quality and 

code conformance of the design documents. 

 

8.1 Schedule (Update Schedule) 

 

8.2 Meeting & Minutes (Minutes within 5 working days of meeting) 

 

8.3 Correspondence 

 

8.4 Submission Requirements 
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 8.4.1 A/E Statement of Site Visit 

 8.4.3 Special Features Description, Communication/Security/Fire/Smoke/Exhaust) 

 8.4.4 Site Evaluation 

 8.4.8 Regulatory Agency Approvals (Include itemized list specific to this project) 

 8.4.10 Drawings: 6 sets 

 8.4.11 Specifications: 6 sets 

 8.4.12 Current Working Estimate in CSI Format & Cost Analysis 38 Form 

 8.4.13 Design and Construction Schedule 

 8.4.14 Oral Presentation of this Submission to Project Team 

 8.4.15 Plan Review/SOW Compliance Statement 

 8.4.16 This Submission Checklist 

 8.4.17 Deliverables Submission in Booklet Form: 7 sets 

 

8.5 Approvals 

 

 8.5.1 Respond to Submission Comments 

 

PERMIT APPLICATION PHASE 
 

This Permit Application Phase should not include any additional design issues. Design documents 

shall be 100% complete at the Final Design Phase. 

 

8.6 Permit Application Submission Requirements 

 

 8.6.1 - 8.6.7: If all of the deliverables of these sections have been previously submitted to 

DPMC and approved there are no further deliverables due at this time 

 8.6.8 Regulatory Agency Approvals 

  (a) UCC Permit Application & Technical Sub-codes completed by A/E 

 8.6.9 Utility Availability Confirmation 

 8.6.10 Signed and Sealed Drawings: 6 sets  

 8.6.11 Signed and Sealed Specifications: 6 sets  

 8.6.12 Current Working Estimate/Cost Analysis 

 8.6.13 Schedule 

 8.6.15 Plan Review/SOW Compliance Statement 

 8/6.16 Submission Checklist 

 

8.7 Approvals 

 

8.8 Submission Forms 

 

 Figure 8.4.12 Current Working Estimate/Cost Analysis 

 Figure 8.4.16 Submission Checklist (Final Review Phase) 
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 Figure 8.6.12-b Bid Proposal Form (Form DPMC -3) 

 Figure 8.6.12-c Notice of Advertising (Form DPMC -31) 

 Figure 8.6.16 Submission Checklist (Permit Phase) 

 Figure 8.7 Bid Clearance Form (Form DPMC -601) 

 

BIDDING AND CONTRACT AWARD 
 

9.0 Bidding Phase Requirements 

 

 9.0.1 Original Drawings signed & sealed by A/E, one (1) set AUTOCAD Discs 

 9.02 One Unbound Specification Color Coded per A/E Manual Section 8.4.11 

` 9.03 Bid Documents Checklist 

 9.04 Bid Proposal Form 

 9.05 Notice for Advertising 

 

9.1 Chair Pre-Bid Conference/Mandatory Site Visit 

 

9.2 Prepare Bulletins 

 

9.3 Attend Bid Opening 

 

9.4 Recommendation for Contract Award 

 

 9.4.1 Prepare Letter of Recommendation for Award & Cost Analysis 

 

9.5 Attend Pre-Construction Meeting 

 

9.6 Submission Checklist 

 

9.7 Submission Forms 

 

 Figure 9.4.1 Cost Analysis 

 Figure 9.6 Submission Checklist 

 

CONSTRUCTION PHASE 
 

10.1 Site Construction Administration 

 

10.2 Pre-Construction Meeting 

 

10.3 Construction Job Meetings 
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 10.3.1 Agenda: Schedule and Chair Construction Job Meetings 

 10.3.2 Minutes: Prepare and Distribute Minutes within 5 working days of meeting 

 10.3.3 Schedules; Approve Contractors’ Schedule & Update 

 10.3.4 Minutes Format: Prepare Job Meeting Minutes in approved format, figure 10.3.4-a 

 

10.4 Correspondence 

 

10.5 Prepare and Deliver Conformed Drawings 

 

10.7 Approve Contractors Invoicing and Payment Process 

 

10.8 Approve Contractors 12/13 Form for Subs, Samples and Materials 

 

10.10 Approve Test Reports 

 

10.11 Approve Shop Drawings 

 

10.12 Construction Progress Schedule 

 

 10.12.1 Construction Progress Schedule 

 

10.13 Review & Recommend or Reject Change Orders 

 

 10.13.1 Scope Changes 

 10.13.2 Construction Change Orders 

 10.13.3 Field Changes 

 

10.14 Construction Photographs 

 

10.15 Submit Field Observation Reports 

 

10.16 Submission Forms 

 

 Figure 10.3.4-a Job Meeting Format of Minutes 

 Figure 10.3.4-b Field Report 

 Figure 10.6 DPMC Insurance Form-24 

 Figure 10.6-a Unit Schedule Breakdown 

 Figure 10.6-b Monthly Estimate for Payment to Contractor DPMC 11-2 

 Figure 10.6-c Monthly Estimate for Payment to Contractor DPMC 11-2A 

 Figure 10.6-d Invoice DPMC 11 

 Figure 10.6-e Prime Contractor Summary of Stored Materials DPMC 11-3 

 Figure 10.6-f Agreement & Bill of Sale certificate for Stored Materials DPMC 3A 
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 Figure 10.7-a Approval Form for Subs, Samples & Materials DPMC 12 

 Figure 10.7-b Request for Change Order DPMC 9b 

 Figure 10.9 Transmittal Form DPMC 13 

 Figure 10.10 Submission Checklist 

 

PROJECT CLOSE-OUT PHASE 
 

11.1 Responsibilities: Plan, Schedule and Execute Close-Out Activities 

 

11.2 Commencement: Initiate Close-Out w/DPMC 20A Project Close-Out Form 

 

11.3 Develop Punch List & Inspection Reports 

 

11.4 Verify Correction of Punch List Items 

 

11.5 Determination of Substantial Completion 

 

11.6 Ensure Issuance of “Temporary Certificate of Occupancy or Approval” 

 

11.7 Initiation of Final Contract Acceptance Process 

 

11.8 Submission of Close-Out Documentation 

 

 11.8.1 As-Built & Record Set Drawings, 3 sets AUTOCAD Discs Delivered to DPMC 

 11.8.2 (g) Letter of Contract Performance 

 11.8.3 Final Cost Analysis-Insurance Transfer DPMC 25 

 11.8.4 This Submission Checklist 

 

11.9 Final Payment 

 

 11.9.1 Contractors Final Payment 

 11.9.2 A/E Invoice and Close-Out Forms for Final Payment 

 

11.10 Final Performance Evaluation of the A/E and the Contractors 

 

11.11 Ensure Issuance of a “Certificate of Occupancy or Approval” 

 

11.12 Submission Forms 

 

 Figure 11.2 Project Close-Out Documentation List DPMC 20A 

 Figure 11.3-a Certificate of Substantial Completion DPMC 20D 

 Figure 11.3-b Final Acceptance of Consultant Contract DPMC 20C 
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 Figure 11.5 Request for Contract Transition Close-Out DPMC 20X 

 Figure 11.7 Final Contract Acceptance Form DPMC 20 

 Figure 11.8.3-a Final Cost Analysis 

 Figure 11.8.3-b Insurance Transfer Form DPMC 25 

 Figure 11.8.4 Submission Checklist 

 

XV. EXHIBITS 
 

The attached exhibits in this section will include a sample project schedule, and any supporting 

documentation to assist the Consultant in the design of the project such as maps, drawings, 

photographs, floor plans, studies, reports, etc. 

 

END OF SCOPE OF WORK 

 



February 7, 1997
Rev.: January 29, 2002

Responsible Group Code Table

The codes below are used in the schedule field “GRP” that identifies the group responsible for the
activity. The table consists of groups in the Division of Property Management & Construction
(DPMC), as well as groups outside of the DPMC that have responsibility for specific activities on
a project that could delay the project if not completed in the time specified. For reporting
purposes, the groups within the DPMC have been defined to the supervisory level of
management (Le., third level of management, the level below the Associate Director) to identify
the “functional group” responsible for the activity.

CODE DESCRIPTION REPORTS TO ASSOCIATE DIRECTOR OF:

CM Contract Management Group Contract Management

CA Client Agency N/A

CSP Consultant Selection and Technical Services
Prequalification Group

NE Architect/Engineer N/A

PR Plan Review Group Technical Services

CP Construction Procurement Planning & Administration

CON Construction Contractor N/A

FM Financial Management Group Planning & Administration

OEU Office of Energy and N/A
Utility Management

PD Project Development Group Planning & Administration

EXHIBIT ‘A’



A
ct

iv
ity

I
x

te
sc

ar
.p

ti.
n

i
i
,,

n
i

,
,
,
,
u
.
i
n
,
,
,
,
,

i
,a

it
,i

p
i.

a
g
n
.

;
..

i
t
u
.n

.
ii

i
.

ii
ii

,
i

i
n

.
m

ii
i.

..
.

.
ii

.
I
q
u
in

t
n

in
im

i
I

H
ti

ii
.,
.u

i.
p
..

.i
n
i

,n
n
i,

n
r
n

ii
,.

in
.n

i
ii

h D
e
s

C
V

3
)l

Sc
he

du
le

/C
on

du
ct

P
r
e
d
e
s
i
g
n
/
P

r
o
j
e
c
t

K
ic

k
O

ff
M

tg
C

M

C
V

30
20

Pr
ep

ar
e

P
r
o

g
r
a
m

Ph
as

e
Su

bm
itt

al
A

E

C
V

30
21

D
is

tr
ib

ut
e

Pr
og

ra
m

Su
bm

itt
al

f
o

r
R

ev
ie

w
C

M

C
V

3O
ZI

Pr
ep

ar
e

&
Su

bm
it

Pr
bj

ec
t

C
os

t A
n

a
ly

s
is

(D
PM

C
38

)
C

M

C
V

30
22

R
ev

ie
w

&
A

p
p

r
o

v
e

P
r
o

g
r
a
m

Su
bm

itt
al

C
A

C
V

30
23

R
e
v

ie
w

&
A

p
p

r
o

v
e

P
r
o

g
r
a
m

Su
bm

itt
al

PR

CV
SO

24
R

ev
ie

w
&

A
p
p
r
o
v
e

P
r
o

g
r
a
m

Su
bm

itt
al

C
M

C
V

30
25

C
on

so
lid

at
e

&
R

et
ur

n
Pr

og
ra

m
Su

bm
itt

al
C

om
m

en
ts

C
M

C
V

30
30

Pr
ep

ar
e

Sc
he

m
at

ic
Ph

as
e

Su
bm

itt
al

A
E

C
V

30
31

D
is

tr
ib

ut
e

Sc
he

m
at

ic
Su

bm
itt

al
fo

r
R

ev
ie

w
C

M

C
V

30
37

Pr
ep

ar
e

&
Su

bm
it

Pr
oj

ec
t

C
os

tA
na

ly
si

s
(D

PM
C

38
)

C
M

CV
SO

3Z
R

ev
ie

w
&

A
pp

ro
ve

Sc
he

m
at

ic
Su

bm
itt

al
C

A

C
V

30
33

R
ev

ie
w

&
A

pp
ro

ve
Sc

he
m

at
ic

Su
bm

itt
al

PR

R
ev

ie
w

&
A

pp
ro

ve
Sc

he
m

at
ic

Su
bm

itt
al

C
M

C
V

30
35

C
on

so
lid

at
e

&
R

et
ur

n
Sc

he
m

at
ic

Su
bm

itt
al

C
om

m
en

t
C

M

C
V

30
40

P
re

pa
re

D
es

ig
nD

ev
el

op
m

en
tP

ha
se

S
ub

m
it

ta
l

A
E

CV
3O

S1
D

is
tr

ib
ut

e
D

D
Su

bm
itt

al
fo

r
R

ev
ie

w
C

M

C
’O

47
Pr

ep
ar

e
&

Su
bm

it
Pr

oj
ec

tC
os

t A
na

ly
si

s
(D

PM
C

38
)

C
M

C
V

30
42

R
ev

ie
w

&
A

pp
ro

ve
D

es
ig

n
D

ev
el

op
m

en
t S

ub
m

itt
al

C
A

C
V

30
43

R
ev

ie
w

&
A

pp
ro

ve
D

es
ig

n
D

ev
el

op
m

en
t S

ub
m

itt
al

PR
C

’1
30

44
R

ev
ie

w
&

A
pp

ro
ve

D
es

ig
n

D
ev

el
op

m
en

t
Su

bm
itt

al
C

M
CV

SO
45

C
on

so
lj

da
te

&
R

et
um

D
D

.S
ub

m
it

ta
lC

om
m

en
ts

C
M

Pr
ep

ar
e

Fi
na

l
D

es
ig

n
Ph

as
e

Su
bm

itt
al

A
E

CV
3O

SI
D

is
tr

ib
ut

e
Fi

na
l

D
es

ig
n

Su
bm

itt
al

fo
r

R
ev

ie
w

C
M

C
V

30
52

R
ev

ie
w

&
A

pp
ro

ve
Fi

na
l

D
es

ig
n

Su
bm

itt
al

C
A

C
V

30
53

R
ev

ie
w

&
A

pp
ro

ve
Fi

na
l

D
es

ig
n

Su
bm

itt
al

PR
C

V
30

54
R

ev
ie

w
Fi

na
l

D
es

ig
n

Su
bm

iti
fo

r
C

on
st

ru
ct

ab
ili

ty
O

C
S

:
N

O
T

E
:

D
B

cA
.T

F
S

T
S

h
e
ti

o
f3

R
ef

er
to

se
ct

io
n

“I
V

P
ro

je
ct

S
ch

ed
ul

e”
of

th
e

B
ur

ea
u

of
D

es
ig

n
&

C
on

st
ru

ct
io

n
S

er
vi

ce
s

S
co

pe
of

W
o
rk

fo
r

co
n
tr

ac
t

ph
as

e
du

ra
ti

on
s.

R
ou

ti
ne

P
ro

je
ct

I
X

h
1
b

it
‘

iS
0

P
rl

m
av

er
a

S
ys

te
m

s,
In

c.



A
ct

iv
it

y
.

II
)

L
)e

s
e
ri

p
ti

o
n

‘
R

ev
ie

w
&

A
pp

ro
ve

Fi
na

l
D

es
ig

n
Su

bm
itt

al
C

M

‘
3
0

C
on

so
lid

at
e

&
R

et
ur

n
Fi

na
lD

es
ig

n
C

om
m

en
ts

C
M

Pr
ep

ar
e

&
Su

bm
it

Pe
rm

it
A

pp
lic

at
io

n
D

oc
um

en
ts

A
E

C
V

30
68

Pr
ep

ar
e

&
Su

bm
it

B
id

di
ng

C
os

tA
na

ly
si

s
(D

PM
C

38
)

C
M

P
la

n
R

ev
ie

w
-P

er
nz

zt
A

cg
w

st
ho

n
C

V
40

0i
R

ev
ie

w
C

on
st

r
D

oc
um

en
ts

&
Se

cu
re

U
C

C
Pe

rm
it

PR

CV
4O

1O
Pr

ov
id

e
Fu

nd
in

g
fo

r
C

on
st

ru
ct

io
n

C
on

tr
ac

ts
C

A

C
V

40
20

Se
cu

re
B

id
C

le
ar

an
ce

C
M

A
dv

er
tis

e-
B

id
-A

w
ar

d
C

V
50

0I
A

dv
er

tis
e

Pr
oj

ec
t&

B
id

C
on

st
ru

ct
io

n
C

on
tr

ac
ts

C
P

CV
5O

IO
O

pe
n

C
on

st
ru

ct
io

n
B

id
s

C
P

CV
SO

I
I

E
va

lu
at

e
B

id
s

&
Pr

ep
R

ec
om

m
en

da
tio

n
fo

r
A

w
ar

d
C

M

C
V

5O
i2

E
va

lu
at

e
B

id
s

&
Pr

ep
R

ec
om

m
en

da
tio

n
fo

r
A

w
ar

d
A

E

C
V

5O
i4

C
om

pl
et

e
R

ec
om

m
en

da
tio

n
fo

rA
w

ar
d

C
P

C
V

50
20

A
w

ar
dC

on
st

ru
ct

io
nC

on
tr

ac
ts

/l
ss

ue
N

T
P

C
P

:

C
on

sf
ru

ct
io

n
C

’
P

ro
je

ct
C

on
st

ru
ct

io
n

Sl
ar

tf
ls

su
e

N
T

P
C

M

C
V

6m
i

C
on

tr
ac

tS
ta

rt
lC

on
tr

ac
tW

or
k

(2
5%

)
C

om
pl

et
e

C
O

N

C
V

tO
O

2
Pr

ec
on

st
ru

cu
on

M
ee

tin
g

C
M

C
V

t()
03

B
eg

in
Pr

ec
on

st
ru

ct
io

n
Su

bm
itt

al
s

C
O

N

CV
I5

00
4

L
on

ge
st

L
ea

d
Pr

oc
ur

em
en

tI
te

m
O

rd
er

ed
C

O
N

CV
tO

O
S

L
ea

d
T

im
e

fo
r

L
on

ge
st

L
ea

d
Pr

oc
ur

em
en

t
It

em
C

O
N

Pr
ep

ar
e

&
Su

bm
it

Sh
op

D
ra

w
in

gs
C

O
N

C
V

60
07

C
om

pl
et

e
C

on
st

ru
ct

io
n

Su
bm

itt
al

s
C

O
N

CV
SO

I I
R

ou
gh

in
g

W
or

k
St

ar
t

C
O

N

C
V

eo
ia

Pe
rf

or
m

R
ou

gh
in

g
W

or
k

C
O

N

CV
SO

IO
C

on
tr

ac
tW

or
k

(5
0%

+)
C

om
pl

et
e

C
O

N

C
V

tO
t3

L
on

ge
st

L
ea

d
Pr

oc
ur

em
en

tI
te

m
D

el
iv

er
ed

C
O

N

“
°

C
on

tr
ac

t
W

or
k

(7
5%

)
C

om
pl

et
e

C
O

N

N
O

T
E

:
D

B
C

A
T

E
S

T
Sl

ie
et

2o
r3

R
ef

er
to

se
ct

io
n

“I
V

P
ro

je
ct

Sc
he

du
le

”
of

th
e

B
ur

ea
u

of
D

es
ig

n
&

C
on

st
ru

ct
io

n
Se

rv
ic

es
Sc

op
e

of
W

or
k

fo
r

co
nt

ra
ct

ph
as

e
du

ra
ti

on
s.

R
ou

ti
ne

P
ro

je
ct

1
x
li

i I
)i

t
@

P
il

m
av

er
a

S
y
st

em
s,

In
c.



A
ct

iv
ity

11
)

-

t)
es

cr
ip

tio
n

si
)r

.
C

V
O

14
R

ou
gh

in
g

W
or

k
C

om
pl

et
e

C
O

N

C
V

60
21

In
te

ri
or

Fi
ni

sh
es

St
ar

t
C

O
N

C
V

)2
2

In
st

al
l

In
te

ri
or

Fi
ni

sh
es

C
O

N

C
V

O
3O

C
on

tr
ac

tW
or

k
to

Su
bs

ta
nt

ia
lC

om
pl

et
io

n
C

O
N

(D
V

O
3l

Su
bs

ta
nt

ia
lC

om
pl

et
io

n
D

ec
la

re
d

C
M

CV
C’

07
5

C
om

pl
et

e
D

ef
er

re
d

Pu
nc

h
L

is
t)

Se
as

on
al

A
ct

iv
iti

es
C

O
I4

C
V

60
79

Pr
oj

ec
tC

on
st

ru
ct

io
n

C
om

pl
et

e
C

M
:

CV
60

84
)

C
lo

se
O

ut
C

on
st

ru
ct

io
n

C
on

tr
ac

ts
C

M

C
V

6O
&

C
on

st
ru

ct
io

n
C

on
tr

ac
ts

C
om

pl
et

e
C

M

CV
6O

SO
C

lo
se

O
ut

A
/E

C
on

tr
ac

t
C

M

C
V

60
92

Pr
oj

ec
tC

om
pl

et
io

n
D

ec
la

re
d

C
M

N
O

T
E

:
D

B
C

A
T

E
S

T
S

h
ee

t3
o

f3

R
ef

er
to

se
ct

io
n

“I
V

P
ro

je
ct

Sc
he

du
le

”
of

th
e

B
u

re
au

o
f

D
es

ig
n

&
C

o
n

st
ru

ct
io

n
S

er
v
ic

es
Sc

op
e

of
W

or
k

fo
r

co
nt

ra
ct

ph
as

e
du

ra
tio

ns
.

R
o
u
ti

n
e

P
ro

je
ct

I
x
li

i b
it

‘

©
P

ri
m

av
er

a
S

ys
te

m
s,

In
c.



Greystone Park Psychiatric Hospital 
Lathrop Lane & Central Avenue 

Morris Plains, Morris County, NJ 07960 
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Greystone Psychiatric Hospital 



DPMC Project No. A1132-00
Preliminary Building List

Greystone Psychiatric Hospital

Levels at Grade 

or Above Building Descriptoion

Footprint 

(SF)

Basement 

(SF)

Levels at Grade 

or Above (SF)

Roof Area 

(SF)

Gross 

Area (SF)

4 Main Building 156,830 156,830 331,423 215,641 488,253

2 Abell 42,950 42,950 30,961 59,056 73,911

1 Work & Training Women's OT #2 13,500 13,500 18,563 13,500

1 Work & Training Men's OT #1 13,500 13,500 18,563 13,500

1 Park Place 7,122 7,122 9,763 7,122

2 North Cottage 8,450 16,899 11,619 16,899

2 South Cottage 6,000 12,000 8,250 12,000

2 Firehouse 8,300 21,000 11,413 21,000

1 Engineering Building 25,900 29,000 35,613 29,000

1 Power House 8,000 8,000 11,000 8,000

1 Engineering Storage (2) Quonset 925 925 1,272 925

1 Service Unit (Wayside) 2,940 2,940 4,043 2,940

3 Storehouse 3,500 11,703 4,813 11,703

1 Storehouse Annex 16,068 16,068 22,094 16,068

1 Horse Barn 5,320 7,315 5,320 292

1 Main Garage (Foundation Only) 12,204 12,204 16,781 12,204

1 Gas House 4,600 4,600 6,325 4,600

1 Paint shop 1,170 1,170 1,609 1,170

1 Engineering Storage (1) Quonset 925 925 1,272 925

1 New Laundry 8,000 8,000 11,000 8,000

Area Summary

EXHIBIT 'C' Page 1 of 1
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Road Map 
Greystone Park Psychiatric Hospital  

Lathrop Lane & Central Avenue 
Morris Plains, Morris County, NJ 07960 

EXHIBIT ‘E’ 

 
 
Roads to be removed: 

 Abell Drive 

 S. Ellis Road 

 Lowery Street 


	A1132-00 Greystone SOW 12-21-11 Final
	Exhibit A
	A1132-00 Exhibit B Location Map
	A1132-00 Exhibit C Greystone Building List (Autosaved)
	A1132-00 Exhibit D Subdivision Plan
	A1132-00 Exhibit E Raod Map

